

Writing plan for Goal Setting paper

Paper: Goal setting

Deadline for submission: 16/12 2016 (30/9 according to this plan)

	Week	Tasks	Monday	Tuesday	Wednesday	Thursday	Friday	Total hours
1	Week 23 6/6-10/6	<ul style="list-style-type: none"> Design plan for writing Design surveys for data collection 						
2	Week 24 13/6-17/6	<ul style="list-style-type: none"> Finish survey Test survey Choose population Make survey ready to send out 	Prepare teaching 4 hours	Teaching 4 hours			Prepare teaching	
	Week 25	Conference in Prague	Teaching	Conference	Conference	Conference	Conference	
3	Week 26 27/6-1/7	<ul style="list-style-type: none"> Write first draft of abstract Get feedback on abstract 				PhD meeting with advisors		
	Week 27	Summer holiday						
	Week 28	Summer holiday						
	Week 29	Summer holiday						
4	Week 30 25/7-29/7	<ul style="list-style-type: none"> Finalize survey Send out survey Find and read model article in my field Pick a model for the article Create outline with notes 						
5	Week 31 1/8-5/8	<ul style="list-style-type: none"> Reviewing the related literature Identify and read the related literature 						

		<ul style="list-style-type: none"> Evaluate the related literature Write related literature review 						
6	Week 32 8/8-12/8	<ul style="list-style-type: none"> Find out how to analyze data in excel Selecting a journal Search for journals Evaluate the journals found and match articles to them 				erfa	Erfa	
7	Week 33 15/8-19/8	<ul style="list-style-type: none"> Analyze data, follow up with respondents Outline a model article Outline my article Restructure article Write methods section 					PhD meeting with advisors	
8	Week 34 22/8-26/8	<ul style="list-style-type: none"> Presenting evidence Shape evidence around argument Write results section 						
9	Week 35 29/8-2/9	<ul style="list-style-type: none"> Opening and concluding article Revise introduction Revise abstract, related literature review Make illustrations Revise conclusion 	PhD course	PhD course	PhD course			
10	Week 36 5/9-9/9	<ul style="list-style-type: none"> Getting feedback Make a list of tasks that need to be done 						
11	Week 37 12/9-16/9	<ul style="list-style-type: none"> Editing sentences Run diagnostic test Revise article using the diagnostic test Correct other types of problem sentences 						
12	Week 38	<ul style="list-style-type: none"> Wrapping up article 						

	19/9-23/9	<ul style="list-style-type: none"> • Finalize related literature review • Finalize introduction and methods • Finalize evidence and structure • Finalize conclusion 						
	Week 39 26/9-30/9	<ul style="list-style-type: none"> • Sending article • Preparing illustrations • Put in article in conference's style • Prepare the final electronic version • Send! 				PhD meeting with advisors		