

Writing plan Requirements paper

Paper: Decision-making the the Pre-design Stage of Building Renovation Projects – Requirements for a Decision Support Tool

Deadline for submission: 30/9 2016

Requirements: within six standard A4 pages long with arial 12 point font

	Week	Tasks	Monday	Tuesday	Wednesday	Thursday	Friday	Total hours
1	Week 23 6/6-10/6	<ul style="list-style-type: none"> Design plan for writing Plan interviews Create interview questions 						
2	Week 24 13/6-17/6	<ul style="list-style-type: none"> Starting article Create outline with notes from abstract Find and read model article in my field Pick a model for the article 	Prepare teaching 4 hours	Teaching 4 hours			Prepare teaching	
	Week 25	Conference in Prague	Teaching	Conference	Conference	Conference	Conference	
3	Week 26 27/6-1/7	<ul style="list-style-type: none"> Conduct interviews Transcribe interviews Advance argument 				PhD meeting with advisors		
	Week 27	Summer holiday						
	Week 28	Summer holiday						
	Week 29	Summer holiday						
4	Week 30 25/7-29/7	<ul style="list-style-type: none"> Transcribe remaining interviews Reviewing the related literature Identify and read the related literature Evaluate the related literature Write related literature review 						
5	Week 31	<ul style="list-style-type: none"> Strengthening the structure 						

	1/8-5/8 (accepted/not accepted)	<ul style="list-style-type: none"> • Outline a model article • Write methods section • Outline my article • Restructure article • If not accepted: decide where to publish it instead 						
6	Week 32 8/8-12/8	<ul style="list-style-type: none"> • Presenting evidence • Shape evidence around argument • Write results section 				Erfa seminar	Erfa seminar	
7	Week 33 15/8-19/8	<ul style="list-style-type: none"> • Opening and concluding article • Revise introduction • Revise abstract, related literature review • Make illustrations • Revise conclusion 					PhD meeting with advisors	
8	Week 34 22/8-26/8	<ul style="list-style-type: none"> • Getting feedback • Make a list of tasks that need to be done 						
9	Week 35 29/8-2/9	<ul style="list-style-type: none"> • Editing sentences • Run diagnostic test • Revise article using the diagnostic test • Correct other types of problem sentences 	PhD course	PhD course	PhD course			
10	Week 36 5/9-9/9	<ul style="list-style-type: none"> • Wrapping up article • Finalize related literature review • Finalize introduction and methods • Finalize evidence and structure • Finalize conclusion 						
11	Week 37 12/9-16/9	<ul style="list-style-type: none"> • Sending article • Preparing illustrations • Put in article in conference's style • Prepare the final electronic version • Send! 						

12	Week 38 19/9-23/9							